Completion Report

1	Name of Wok	Maintenance & Crematorium Burrial Grounds and office Maintennace in Ward No 14 Bagalagunte
2	Sanctioned Estimate No.& Date	EE/DD/AS/ 119/18-19, Dt.17.01.2019
		EE/DD/TS/49/21-22, Dt.29.03.2022
3	Head of Acount which is Chargeable	P-3291
4	Enstrument Order No. & Date	EE/DD/WO/104/20-21, Dt.18.09.2020
5	Name of Contractor	Veeresh B
6a	Time Stipulated for Completion of work	90 days
b	Delay in execulation of work	Nil
7	Measurement recorded in MB	MB No. 4887
	Page No	488687 to 488690
8	check Measurment of the Asst	
	Exe. Eng./ Exe.Eng. On	
9	Name of the Office / Official	Asst.Executive Enginner
	incharge of the work	T.Dasarahalli Sub Division
10	a)Assistant Engineer	Venkateshappa
	b) Asst. Exe. Engineer	B R Ranganath

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings (Rs)
2.50 Lakhs		–	

1) Certified that the above work has been Completed within the stipulated time nited in the

2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered

3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward No.14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಪಶ್ಚಿಮ ವಿ.ವಿ
ಬೆಂಗಳೂರು-560073.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

Scanned with CamScanner